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1.1 Research and Development

1.1.9 Global Controls R&D

1.1.9 Global Controls R&D

1.1.9 Global Controls R&D

CT01090001 IPL - Start Controls R&D

CT01090011 Finish Controls R&D

1.1.9.1 Support System Implementation

1.1.9.1 Support System Implementation

CT01091050 Start Support System Implementation

CT01191001 Remote CVS Server ready

CT01191020 Table of Cont. Issued for Database Report

CT01191030 Database System Study Progress Report Issued

CT01191040 Database System Study Design Review

CT01191050 Database System Study Final Report Issued

CT01191010 SNS Standard EPICS Tools Ready for Distr.

1.1.9.2 Standards & Tools

1.1.9.2 Standards & Tools

CT01092001 Start Standards & Tools R&D

CT01192001 Issue Table of Contents for Software Rpt.

CT01192040 Issue Table of Contents for Hardware Rpt.

CT01192010 Software Standards Design Review

CT01192050 Hardware Standards Design Review

CT01192020 Issue Final Software Standards Report

CT01192060 Issue Final Hardware Standards Report

CT01192030 All Labs Sign Off on Software Standards

CT01192070 All Labs Sign Off on Hardware Standards

1.1.9.3 System Requirements

1.1.9.3 System Requirements

CT01093001 Start System Requirements R&D

CT01193001 Issue Table of Contents for Final Timing Rpt.

CT01193030 Issue Table of Contents for Equip protect Rpt.

CT01193070 Issue Table of Contents for Final Network  Rpt.

CT01193040 Equipment Protection Strategy Workshop

CT01193080 Network Strategy Design Review

CT01193010 Timing Strategy Design Review

CT01193050 Equip protect sys design review

CT01193060 Issue Final Equip Protect Strategy Report

CT01193020 Issue Final Timing Strategy Report

CT01193090 Issue Final Network Strategy Report

1.1.9.4 Integration & Support

1.1.9.4 Integration & Support

CT01094001 Start Integration & Supprot R&D

CT01094011 Finish Integration & Support R&D
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